
10/16/2016 20161115

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNP273 Pay Period:  10/16/2016Contract: Estimate Number: 0011 to  11/15/2016Estimate Type: Progress Estimate Approved:No

Tri-State Guardrail & Sign Co., Inc.Contractor:

Contractor's
Address:

P O Box 1028
Collierville,  TN   38027

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

10/06/2015

01/05/2016

%

$0.00

432.0

386.0

386.0

89.35

%Percent Complete($):

%Percent Behind:

BENTON, CROCKETT, DECATUR, DYER, FAYETTE, HAYWOOD, HENDERSON,
MADISON, OBION, SHELBY, TIPTON

7.68

Date Notice to Proceed: 10/27/2015

12/31/2016

$450,380.00

$450,380.00

$366,539.00 $35,770.00$330,769.00

$0.00

$-900.00Test Report Payment Adjustments:

$365,639.00 $329,829.00 35,810.00

$366,539.00 $35,770.00$330,769.00

$0.00 $0.00

$-940.00 $40.00

$0.00 $0.00

The on-call cable barrier repair on various Interstate

81.67

20161115

Project(s): 98049-4105-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 000035,810.0098049-4105-04 00The on-call cable barrier repair on various Interstate and S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4105-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4105-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/>= 25000
ROADWAY ADT

98049-4105-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/<25000
ROADWAY ADT

98049-4105-04 0700 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $9.00

0.000

0.000

$0.00

$0.00

705-80.01 LONGITUDINAL CABLE BARRIER

98049-4105-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-80.03 LONGITUDINAL CABLE BARRIER
(END TERMINAL) TL-3

98049-4105-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $155.00

193.000

2,013.000

$29,915.00

$312,015.00

705-80.04 SOCKETED LINE POST W/ALL
ACCESSORIES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20.00 20.0020.00 8.000.0098049-4105-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $190.00

8.000

20.000

$1,520.00

$3,800.00

705-80.06 TERMINAL POST W/ALL
ACCESSORIES

98049-4105-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $600.00

1.000

12.000

$600.00

$7,200.00

705-80.07 CABLE RELEASE POST (TOP)
W/ALL ACCESSORIES

98049-4105-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $200.00

11.000

92.000

$2,200.00

$18,400.00

705-80.09 DRIVEN SOCKETED LINE POST
W/ALL ACCESSORIES

98049-4105-04 0700 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $150.00

0.000

17.000

$0.00

$2,550.00

705-80.10 LINE POST W/FTNG & ALL ACC.

98049-4105-04 0700 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.000

$0.00

$0.00

705-80.12 CHECK CABLE TENSION

98049-4105-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $75.00

0.000

7.000

$0.00

$525.00

705-80.14 END TERMINAL HARDWARE FOR
ATTACHING SINGLE CABLE

98049-4105-04 0700 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $10.00

1.000

35.000

$10.00

$350.00

705-80.15 RETENSIONING CABLE BARRIER
SECTION AFTER REPAIR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000700

0.000.000

40.004.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4105-04 0700 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-80.17 LONGITUDINAL CABLE BARRIER
TRAINING

98049-4105-04 0700 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $50.00

29.000

384.000

$1,450.00

$19,200.00

705-80.19 HARDWARE FOR ATTACHING ALL
CABLES TO A SINGLE POST

98049-4105-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $100.00

0.000

15.000

$0.00

$1,500.00

705-80.20 LONGITUDINAL CABLE BARRIER
SPLICE (TORPEDO,
TURNBUCKLE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300700

-900.00-9.000

0.000.000

98049-4105-04 0700 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.00

0.000

38.000

$0.00

$114.00

705-80.21 LONGITUDINAL CABLE BARRIER
CABLE

98049-4105-04 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $60.00

0.000

1.000

$0.00

$60.00

705-80.22 TERMINAL POST W/FOOTING AND
ALL ACCESSORIES

98049-4105-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $10.00

0.000

0.000

$0.00

$0.00

706-80.18 CABLE BARRIER TERMINAL
(REMOVAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4105-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.00

0.000

0.000

$0.00

$0.00

712-01.02 LANE CLOSURE

98049-4105-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.00

0.000

0.000

$0.00

$0.00

712-01.03 LANE CLOSURE(NIGHT WORK)

98049-4105-04 0700 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $25.00

3.000

33.000

$75.00

$825.00

717-01.03 MOBILIZATION (PER CALL-OUT)

V47 - TSMR *END OF REPORT*
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